Markowski Excavating, Inc.	2704 West Creek Rd. Florence, Vt.	Brandon Overflow Project	Contract #:	
			Client:	Town of Brandon, Vt.
			Date:	2/3/2017
			Prepared by:	TH

Work Description	Firm							Look Ahead													
	W/E:		25-Feb-17					W/E:		04-Mar-17					W/E:		11-Mar-17				
	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
Hammer and Remove Rock - MEI																					
Paint Yellow Line																					
Drill in Dowles-Gendron																					
Form Footings-Gendron																					
Pour Footingd -Gendron																					
Set 12 box sections Camp/Miller/MEI																					

On hold

work in progress

Holiday