




2704 West Creek Rd. Florence, Vt.

Brandon Overflow Project

Contract #:	
Client:	Town of Brandon, Vt.
Date:	4/14/2017
Prepared by:	TM

Work Description	Firm							Look Ahead													
	W/E:		08-Apr-17					W/E:		15-Apr-17					W/E:		22-Apr-17				
	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
Installation of Piers under Blue Moon Clothing Building - MEI/Gendron																					
Excavation for Box Culvert - MEI																					
Maintain Traffic Control Items - MEI																					
Clean Out Excavation for Concrete Prep - MEI																					
Installation of Box Culvert Footers - Gendron																					
Pour Concrete Footers - Gendron																					
Set Remaining Box Culvert - CAMP/MEI																					
Form Up Inlet Structure - Gendron																					
Pour First Section of Inlet Structure - Gendron																					
Grout Joints of Box Culvert - MEI																					
Place Water Tight Sealant Over Box Culvert Joints - AD Rossi																					
Backfill Box Culvert - MEI																					

 On hold

 work in progress

 Holiday