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1

WATER SERVICES BY DIRECTIONAL DRILL (2 EA) 04/22/16 04/22/16 1

MARBLE STREET @ PARK STREET (NIGHT WORK) 05/04/16 05/04/16 1

MARBLE STREET

MARBLE STREET @ WHEELER STREET (NIGHT WORK) 05/04/16 05/04/16 1

BITUMINOUS SIDEWALKS (680 SF) 06/06/16 06/06/16 1

BITUMINOUS ROADS/DRIVES (12,375 SF) 06/07/16 06/13/16 7

10

05/02/16 6

BITUMINOUS ROADS/DRIVES (10,485 SF) 05/09/16 05/13/16 5

12"X12" INTERCONNECTION 05/25/16 05/25/16 1

4", 6", 8" & 12" INTERCONNECTIONS W/ CUT & CAP (7 EA) 3

1

CUT & CAPS (2 EA) 06/14/16 06/14/16 1

4" & 8"INTERCONNECTION (2 EA) 06/13/16

PEARL STREET

WATER SERVICES BY OPEN CUT (2 LONG, 5 SHORT) 06/06/16 06/09/16 4

WATER SERVICES BY DIRECTIONAL DRILL (2 EA) 04/21/16 04/21/16

BITUMINOUS SIDEWALKS (1,740 SF) 06/14/16 06/14/16 1

4" & 8" WATER MAIN  (1,750 LF) 04/20/16 05/11/16 22

WATER SERVICES BY OPEN CUT (12 LONG, 4 SHORT) 04/11/16 04/20/16

06/08/16 1

CHURCH STREET

08/15/16 08/17/16

ROSSITER STREET

CUT & CAPS (2 EA) 05/05/16 05/05/16 1

BITUMINOUS SIDEWALKS (225 SF) 05/09/16 05/09/16 1

FINAL WATER SERVICE CONNECTIONS (6 EA) 05/02/16 05/04/16 3

EndStartTask

4X4 TAPPING SLEEVE & VALVE 04/05/16 04/05/16 1

TESTING 04/25/16 04/29/16 5

BITUMINOUS ROADS/DRIVES (4,500 SF) 06/15/16 06/16/16 2

FINAL WATER SERVICE CONNECTIONS (16 EA) 04/27/16

RESTORATION OF GROWTH 06/24/16 06/29/16 6

07/08/16 07/14/16 7

06/21/16 2

06/17/16 06/17/16 1

WATER SERVICES BY OPEN CUT (0 LONG, 6 SHORT) 04/18/16 04/22/16 5

14

Days

4" & 8" WATER MAIN  (1,135 LF) 04/05/16 04/18/16

4" & 8" WATER MAIN  (840 LF) 04/05/16 04/18/16 14

05/20/16 5

CHAMPLAIN STREET

NOTICE TO PROCEED 03/27/16 03/27/16 1

05/16/16

4X4 TAPPING SLEEVE & VALVE 04/05/16 04/05/16 1

LEDGE DRILLING AND/OR BLASTING 04/25/16

TESTING 04/21/16 6

REMOVE FIRE HYDRANTS (1 EA) 05/05/16 05/05/16 1

CONCRETE SIDEWALKS (170 SF) 05/05/16 05/06/16 2

RESTORATION OF GROWTH

4" & 8" INTERCONNECTIONS (3 EA) 06/07/16 06/08/16 2

05/04/16 1

WATER SERVICES BY DIRECTIONAL DRILL (2 EA)

8" INTERCONNECTION 04/21/16 04/21/16

REMOVE FIRE HYDRANTS (3 EA) 06/06/16 06/06/16 1

TESTING 05/18/16 05/24/16 7

FINAL WATER SERVICE CONNECTIONS (27 EA) 05/25/16 06/03/16 10

CUT & CAPS (2 EA) 06/08/16

TESTING 06/09/16 06/14/16 6

FINAL WATER SERVICE CONNECTIONS (9 EA) 06/15/16 06/17/16 3

RESTORATION OF GROWTH 06/17/16 06/23/16 7

8X8 TAPPING SLEEVE & VALVE 05/16/16 05/16/16 1

4" & 8" WATER MAIN  (1,250 LF) 05/16/16

CUT & CAPS (1 EA) 06/20/16 06/20/16 1

REMOVE FIRE HYDRANTS (1 EA) 06/20/16 06/20/16 1

CORONA STREET

BITUMINOUS ROADS/DRIVES (xxx SF) 07/05/16 07/06/16 2

RESTORATION OF GROWTH

4X4 TAPPING SLEEVE & VALVE 06/08/16 06/08/16 1

07/01/16 1

4" & 6" INTERCONNECTION (2 EA) 06/30/16

06/27/16TESTING 06/22/16 6

4", 6" & 8" WATER MAIN  (750 LF) 06/08/16 06/16/16 9

WATER SERVICES BY OPEN CUT (0 LONG, 2 SHORT) 06/20/16

LEDGE PROBE & PROFILE 04/15/16 04/18/16 4

REMOVE FIRE HYDRANTS (1 EA) 07/01/16 07/01/16 1

BITUMINOUS ROADS/DRIVES (xxx SF) 07/05/16 07/06/16 2

FINAL WATER SERVICE CONNECTIONS (4 EA) 06/28/16 06/29/16 2

CUT & CAPS (1 EA) 07/01/16

CUT & CAPS (2 EA) 08/08/16 08/08/16 1

RESTORATION OF GROWTH 08/23/16 08/25/16 3

05/16/16 05/27/16LEDGE DRILLING AND/OR BLASTING 12

6" & 8" WATER MAIN  (890 LF) 06/27/16 06/30/16 4

FIRE HYDRANTS (0 LONG, 1 SHORT) 07/01/16

RESTORATION OF GROWTH 07/15/16 07/19/16 5

LEDGE PROBE & PROFILE 04/15/16

UNION STREET

TEMP 4" INTERCONNECTION 04/21/16 04/21/16 1

4" & 8" WATER MAIN  (2,395 LF) 04/22/16 05/20/16 29

1

WATER SERVICES BY OPEN CUT (6 LONG, 6 SHORT) 05/23/16 05/27/16 5

06/03/16TESTING 05/31/16 4

REMOVE FIRE HYDRANTS (2 EA) 06/13/16 06/13/16 1

06/13/16

BITUMINOUS ROADS/DRIVES (13,230 SF) 06/14/16 06/21/16 8

CUT & CAPS (1 EA) 05/04/16

NORTH STREET

LEDGE PROBE & PROFILE

04/26/16

16

FIRE HYDRANTS (1 LONG, 5 SHORT) 07/18/16 3

04/18/16 04/18/16 1

RESTORATION OF GROWTH 06/22/16 06/29/16 8

WATER SERVICES BY DIRECTIONAL DRILL (6 EA) 04/18/16 04/20/16 3

FINAL WATER SERVICE CONNECTIONS (19 EA) 06/06/16 06/10/16 5

WATER SERVICES BY OPEN CUT (0 LONG, 25 SHORT) 07/05/16 07/20/16

04/22/16 04/22/16 1

LEDGE DRILLING AND/OR BLASTING 05/16/16 05/20/16 5

12"X12" TAPPING SLEEVE & VALVE 05/25/16 05/25/16 1

REMOVE FIRE HYDRANTS (3 EA) 08/15/16 08/16/16 2

07/26/16TESTING 07/21/16 6

FINAL WATER SERVICE CONNECTIONS (52 EA) 07/27/16 08/12/16 17

CUT & CAPS (2 EA) 08/18/16 08/18/16 1

BITUMINOUS ROADS/DRIVES 08/17/16 08/19/16 3

RESTORATION OF GROWTH 08/22/16 09/01/16 11

FIRE HYDRANTS (0 LONG, 2 SHORT)

06/30/16 1

FINAL WATER SERVICE CONNECTIONS (5 EA) 07/27/16 07/27/16

WATER SERVICES BY OPEN CUT (11 LONG, 16 SHORT) 05/03/16 05/17/16 15

FIRE HYDRANTS (1 LONG, 1 SHORT) 04/19/16 04/19/16 1

FIRE HYDRANTS (3 LONG, 6 SHORT) 06/01/16 06/07/16 7

05/13/16 19

04/15/16 1

05/31/16 16

FIRE HYDRANTS (0 LONG, 5 SHORT) 05/23/16 05/24/16 2

FIRE HYDRANTS (0 LONG, 3 SHORT) 04/19/16 04/20/16 2

WATER SERVICES BY DIRECTIONAL DRILL (27 EA) 04/21/16 05/05/16 15

4", 6", 8" & 12" WATER MAIN  (4,290 LF) 05/26/16 07/15/16 51

07/20/16

FIRE HYDRANTS (1 LONG, 3 SHORT) 05/12/16 05/13/16 2

EAST SEMINARY STREET

LEDGE PROBE & PROFILE 04/19/16 04/19/16 1

WATER SERVICES BY OPEN CUT (4 LONG, 0 SHORT) 06/30/16 07/07/16 8

TESTING 07/20/16 07/26/16

07/01/16 1

WATER SERVICES BY OPEN CUT (4 LONG, 1 SHORT) 07/05/16 07/07/16 3

08/22/16 5

TESTING 07/20/16 07/26/16 7

6" INTERCONNECTION W/ CUT & CAPS (1 EA) 07/28/16 07/28/16 1

REMOVE FIRE HYDRANTS (1 EA) 07/28/16 07/28/16 1

1

06/17/16LEDGE DRILLING AND/OR BLASTING 05/31/16 18

04/22/16 4

BITUMINOUS ROADS/DRIVES (xxx SF) 08/16/16 08/17/16 2

RESTORATION OF GROWTH 08/18/16

8" WATER MAIN  (880 LF) 07/05/16 07/13/16 9

FIRE HYDRANTS (0 LONG, 3 SHORT) 07/14/16 07/15/16 2

RIVER STREET

LEDGE PROBE & PROFILE 04/19/16

WATER SERVICES BY OPEN CUT (5 LONG, 2 SHORT) 07/14/16 07/19/16 6

TESTING 07/28/16 08/03/16 7

FINAL WATER SERVICE CONNECTIONS (7 EA) 08/04/16 08/05/16 2

REMOVE FIRE HYDRANTS (1 EA) 08/08/16 08/08/16 1

BITUMINOUS ROADS/DRIVES (xxx SF) 08/18/16 08/19/16 2

NORTH SEMINARY STREET

LEDGE PROBE & PROFILE (NO LEDGE FOUND) 04/20/16 04/20/16 1

6" & 8" WATER MAIN  (340 LF) 06/20/16 06/22/16 3

FIRE HYDRANTS (2 LONG, 0 SHORT) 06/23/16 06/24/16 2

7

FINAL WATER SERVICE CONNECTIONS (4 EA) 07/27/16 07/27/16 1

6" INTERCONNECTION (1 EA) 07/28/16 07/28/16 1

CUT & CAPS (1 EA) 07/28/16 07/28/16 1

BITUMINOUS ROADS/DRIVES (xxx SF) 08/15/16 08/15/16 1

RESTORATION OF GROWTH 08/16/16 08/17/16 2

EAST PROSPECT STREET

LEDGE PROBE & PROFILE 04/20/16 04/21/16 2

LEDGE DRILLING AND/OR BLASTING 06/20/16 07/08/16 19

8" WATER MAIN  (800 LF) 07/18/16 07/22/16 5

FIRE HYDRANTS (0 LONG, 1 SHORT) 07/22/16 07/22/16 1

08/24/16 3

RESTORATION OF GROWTH 08/25/16 08/29/16 5

WATER SERVICES BY OPEN CUT (6 LONG, 5 SHORT) 07/20/16 07/27/16 8

TESTING 07/28/16 08/03/16 7

FINAL WATER SERVICE CONNECTIONS (11 EA) 08/08/16 08/10/16 3

NOTICE TO PROCEED DELAYED 04/05/16 04/05/16 1

BITUMINOUS SIDEWALKS (1,380 SF @ 4' WIDE) 08/22/16 08/22/16 1

BITUMINOUS ROADS/DRIVES (xxx SF) 08/22/16


